COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2006

ESTIMATE SUMMARY 16:08:12
CONTID: C14146 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14146-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.0 DAYS TIME ALLOW: 86 WORK DAYS
Pritchet East to Jct. US 287 PERCENT TIME: 98.84 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 1604-008
Pritchet East to Jct. US 287
NAME OF ROAD: 160C
PROJECT COUNTIES: BACA
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 03/08/2004
BOX 61 DATE LET 02/05/2004 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 02/10/2004 DATE TIME sTOppED 01/13/2006
DATE CONTRACT EXECUTED 02/24/2004 DATE ACCEPTED 01/13/2006
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/08/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,693,712.80 PARTICIPATING $ 2,681,485.29 S 5,265.19
AWARD PROJECT AMT: $ 2,480,778.27 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.55% TOTAL EARNINGS 2,681,485.29 5,265.19
FUNDS AVAILABLE: $ 12,227.51 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,681,485.29 5,265.19
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,681,485.29 6,265.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,681,485.29 6,265.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,265.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELINEATOR 355.000 355.000
EACH 0.000 0.00
5.00000 355.000 1,775.00
0006 202-00240 REM ASPHALT MAT (PLANING) ADDITIONAL MILLING FOR 2,918.000 2,918.000
STRUCTURE APPROACHES.
sy 0.000 0.00
10.00000 2,918.000 29,180.00
0010 202-00810 *REMOVAL OF GROUND SIGN 38.000 38.000
EACH 0.000 0.00
12.00000 38.000 456.00
0015 202-00821 *REMOVAL OF SIGN PANEL 28.000 28.000
EACH 0.000 0.00
8.00000 28.000 224.00
0020 202-01000 *REMOVAL OF FENCE 46,046.000 46,046.000
LF 0.000 0.00
0.20000 46,046.000 9,209.20
0025 202-04002 CLEAN CULVERT 9.000 9.000
EACH 0.000 0.00
1,000.00000 9.000 9,000.00
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,258.000 6,249.000
cY 9.000 56.43
6.27000 6,258.000 39,237.66
0035 203-01500 BLADING 116.900 116.900
HOUR 0.000 0.00
90.00000 116.900 10,521.00
0040 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0045 207-00205 TOPSOIL 10,022.000 10,022.000
cy 0.000 0.00
8.00000 10,022.000 80,176.00
0050 208-00011 *EROSION BALES (WEED FREE) 65.000 65.000
EACH 0.000 0.00
10.50000 65.000 682.50
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 4.000
EACH 0.000 0.00
103.00000 4.000 412.00
0060 212-00006 *SEEDING (NATIVE) 30.000 30.000
ACRE 0.000 0.00
300.00000 30.000 9,000.00
0065 213-00003 *MULCHING (WEED FREE) 30.000 30.000
ACRE 0.000 0.00
300.00000 30.000 9,000.00
0070 213-00061 *MULCH TACKIFIER 4,500.000 4,500.000
LB 0.000 0.00
1.45000 4,500.000 6,525.00
0075 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 55,583.270 55,583.270
TON 0.000 0.00
32.65000 55,583.270 1,814,793.77
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,311.000 13,311.000
GAL 0.000 0.00
0.80000 13,311.000 10,648.80
0085 603-10240 24 INCH CORRUGATED STEEL PIPE 148.000 148.000
LF 0.000 0.00
55.92000 148.000 8,276.16
0090 603-10300 30 INCH CORRUGATED STEEL PIPE 27.000 27.000
LF 0.000 0.00
60.37000 27.000 1,629.99
0095 603-10360 36 INCH CORRUGATED STEEL PIPE 62.000 62.000
LF 0.000 0.00
77.80000 62.000 4,823.60
0100 603-10480 48 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
116.52000 60.000 6,991.20
0105 603-30024 24 INCH STEEL END SECTION 16.000 16.000
EACH 0.000 0.00

280.80000 16.000 4,492.80
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 603-30030 30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
537.60000 2.000 1,075.20
0115 603-30036 36 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
710.40000 4.000 2,841.60
0116 900-00014 ADDED ITEM (LUMP SUM)/ MATERIAL PURCHASE 1.000 1.000
LS 0.000 0.00
2,261.50000 1.000 2,261.50
0120 603-30048 48 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
1,725.60000 6.000 10,353.60
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,046.500 4,046.500
LF 0.000 0.00
10.96000 4,046.500 44,349.64
0130 606-01370 *TRANSITION TYPE 3G 46.000 46.000
EACH 0.000 0.00
787.00000 46.000 36,202.00
0135 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 42.000 42.000
EACH 0.000 0.00
1,215.00000 42.000 51,030.00
0140 607-00005 *END POST 42.000 42.000
EACH 0.000 0.00
90.00000 42.000 3,780.00
0145 607-00010 *CORNER AND LINE BRACE POST 63.000 63.000
EACH 0.000 0.00
90.00000 63.000 5,670.00
0150 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 52,346.000 52,346.000
LF 0.000 0.00
0.80000 52,346.000 41,876.80
0155 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,283.000 1,283.000
LF 0.000 0.00

1.25000 1,283.000 1,603.75
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 612-00001 *DELINEATOR (TYPE I) 335.000 335.000
EACH 0.000 0.00
10.00000 335.000 3,350.00
0165 612-00003 *DELINEATOR (TYPE III) 58.000 58.000
EACH 0.000 0.00
12.00000 58.000 696.00
0170 614-00011 *SIGN PANEL (CLASS I) 193.000 193.000
SF 0.000 0.00
11.35000 193.000 2,190.55
0175 614-00012 *SIGN PANEL (CLASS II) 249.000 249.000
SF 0.000 0.00
13.00000 249.000 3,237.00
0180 614-00013 *SIGN PANEL (CLASS III) 35.000 35.000
SF 0.000 0.00
14.00000 35.000 490.00
0185 614-01502 *STEEL SIGN POST (2 INCH ROUND) 158.000 158.000
LF 0.000 0.00
7.25000 158.000 1,145.50
0190 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 294.000 294.000
LF 0.000 0.00
18.50000 294.000 5,439.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
83,598.00000 1.000 83,598.00
0200 627-00005 *EPOXY PAVEMENT MARKING 709.000 709.000
GAL 0.000 0.00
50.00000 709.000 35,450.00
0205 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0210 630-00000 *FLAGGING 2,196.500 2,034.500
HOUR 162.000 3,236.76

19.98000 2,196.500 43,886.07
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-00007 *TRAFFIC CONTROL INSPECTION 57.000 57.000
DAY -11.000 -1,215.50
110.50000 46.000 5,083.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 68.500 62.500
DAY 6.000 1,734.00
289.00000 68.500 19,796.50
0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 200.00
500.00000 4.000 2,000.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500
EACH 0.500 45.00
90.00000 5.000 450.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500
EACH 5.500 522.50
95.00000 55.000 5,225.00
0240 630-80370 *CONCRETE BARRIER (TEMPORARY) 320.000 288.000
LF 32.000 384.00
12.00000 320.000 3,840.00
0245 630-80380 *TRAFFIC CONE 200.000 144.000
EACH 16.000 176.00
11.00000 160.000 1,760.00
0246 630-80360 DRUM CHANNEL DEV 28.000 25.200
EACH 2.800 126.00
45.00000 28.000 1,260.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 19,103.800 19,103.800
FA 0.000 0.00
1.00000 19,103.800 19,103.80
0260 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 73,448.180 73,448.180
FA 0.000 0.00
1.00000 73,448.180 73,448.18
0275 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 208-00005 EROSION LOG EROSION LOG 732.000 732.000
LF 0.000 0.00
6.42000 732.000 4,699.44
0330 216-00041 SOIL RETEN BLANKET (S/C) SOIL RETENTION BLANKET 1,660.000 1,660.000
(STRAW/COCONUT)
sy 0.000 0.00
2.00000 1,660.000 3,320.00
CAT 0200 CURRENT AMT 2,588,247.31 $ 5,265.19 % 2,577,566.81
CAT NO0300 STRUCTURES
0280 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 311.000 311.000
sy 0.000 0.00
13.95000 311.000 4,338.45
0285 202-00425 *REMOVAL OF BRIDGE RAILING 405.000 405.000
LF 0.000 0.00
6.25000 405.000 2,531.25
0290 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.010 1.010
LS 0.000 0.00
5,500.00000 1.010 5,555.00
0291 202-00495 REM PORT PRESENT STR 0.830 0.830
LS 0.000 0.00
4,125.00000 0.830 3,423.75
0295 420-00500 *GEOTEXTILE (PAVING) 344.000 344.000
sy 0.000 0.00
20.50000 344.000 7,052.00
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PCN: 14146-BID ESTIMATE RUN 06/15/2006
PROJECT: STA 1604-008 ESTIMATE NO: 0006 16:08:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0300 606-11010 *BRIDGE RAIL TYPE 10R 229.000 216.000
LF 0.000 0.00
119.00000 216.000 25,704.00
0305 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 202.000 202.000
LF 0.000 0.00
155.77000 202.000 31,465.54
0306 606-11032 BRDG RAIL TY 10M (SPEC) 78.500 78.500
LF 0.000 0.00
221.00000 78.500 17,348.50
CAT 0300 CURRENT AMT $ 98,965.49 $ 0.00s 97,418.49
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0315 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 6,500.00 $ 0.00s 6,500.00
PROJECT TOTAL CURRENT AMT $ 2,693,712.80 $ 5,265.19 % 2,681,485.30



